
Preliminary Project Phasing Plan 
 

Construction   Project Segment or Element          Anticipated**         Anticipated***    Ballpark Cost 

Phase #                               Engineering/Design        Construction     (in millions) 

                                   Period             Period 
 

 N.A        Camp Creek LOMR based on revised hydrology     2014 - 2015           N.A.           N.A. 

          to decrease width of floodplain 
 

 N.A.        Camp Creek CLOMR for north Garden of the Gods     2014 - 2015           N.A.           N.A. 
          detention 
 

 #1        North Garden of the Gods detention pond        2014 - 2015          2015 - 2016       $5.50 
 

 N.A.        Camp Creek LOMR for north Garden of the Gods     2016 - 2017           N.A.           N.A. 
          detention pond (decrease floodplain width) 
 

 #2        Camp Creek stabilization through Garden of the Gods   2014 - 2015          2016 - 2017       $3.20 
 

 #2        Gateway Road and culvert improvements        2014 - 2015          2016 - 2017       $1.55 
 

 #3        Bijou to Fontanero: 31st Street culvert, channel      2014 - 2015          2017 - 2018       $7.40 
          and roadway improvements 
 

 #4        Fontanero to Water Street bridge: 31st Street channel   2014 - 2015          2018 - 2019       $8.40 
          and roadway improvements 
 

 #5        Water Street to Rock Ledge Ranch: 31st Street bridge,  2014 - 2015          2019 - 2020       $7.32 
          channel and roadway improvements 
 

 N.A.        Camp Creek LOMR to align FEMA floodplain with     2021 - 2022           N.A.           N.A. 
          31st Street channel improvements 
 

 #6        Fountain Creek to Bijou Street: Camp Creek culvert    2014 - 2015          2020 - 2021       $3.15 
          improvements 
 
 

**Some elements of the design are unfunded at this time. Meeting the anticipated engineering/design schedule is contingent upon securing funding consistent  
   with the anticipated timeframe 
 

***Meeting the anticipated construction schedule is contingent upon securing funding of the project elements consistent with the anticipated timeframe 


